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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000314
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  25-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's.0/4 HSR's: 0/2 NCR's: 1/5

Item Title Detail

1 Nonconformance Reports (NCRs) NCR Issued for ABF alowing ZPMC to proceed with weld repairs on 114m
Tower Mock-up which exceed 10% of the CIJP weld length.

2 Major component movement 77m Tower Mock-up:
Performing repairs of Skin Plates A and E Stiffeners.

89m Tower Mock-up:
No work observed.

114m Tower Mock-up:
Welding Skin Plate Stiffeners,
Performing weld repairs to Skin Plate Stiffeners.

Internal Closed-rib Trials (ABF/ZPMC):

Macro-etches for ABF Trial are being performed and reviewed by ABF.
Observations of completed welds appear to have profile issues (overlap),
however unable to confirm which welds represent the most recent tests.

3 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedul e for the next
two days:
77m Tower Mock-up:
Finish repair of Skin A and E Stiffeners and perform NDT testing.
Flanges for Diaphragms in transit from Wuxi Boiler.
89m Tower Mock-up:
Machining Diaphragms SA13 and P126.
114m Tower Mock-up:
Continue welding of Skin Plate stiffeners,
Perform repairs to Skin Plate Stiffeners.
ABF informed Caltrans that the bent plate from Wuxi should arrive today
along with the verification templates. Inspection is scheduled for tomorrow
and ABF would like to inspect the material prior to Caltrans QA.
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4 Key conversations QA David McClary and John Kinsey met with ABF QCM Steve Lawton to
discuss calibration standards for the Closed-rib PIP UT procedure, repairs
taking place on the Tower Mock-ups that exceed 10% of the weld length,
and recent QC oversightsrelated to M T testing which failed to identify
cracks.

Caltrans met with ABF and ZPMC at 1330 to discuss issues related to
fabrication:

ZPMC would like to begin Closed-rib Weld Procedure Trials. ABF wants
to discussthisinternally and will submit a TL-38 if they feel ZPMC is ready.

The UT reference blocks for the Closed-rib UT was discussed. ZPMC s
having difficulty finding a sub-contractor who can perform EDM machining
of the notches. ZPMC proposed to continue making notched blocks with
the current method so that a complete set of blocks will eventually be made
by trial and error.

ABF stated that they have issues with the current list of check samplesto be
taken. ABF asked about the duplication of check samplesif aplateis
received that is thicker that a plate of the same heat that was already check
sampled. Caltrans responded that the specifications require the thickest
plate from each heat be sampled. Any change to this requirement would
have to be justified and a RFC and CCO be issued.

5 Quality Assurance Inspectors per shift 3 Day Shift (Brannon, Franco, Viars)
3 Swing Shift (Berger, Dixon, Smith)

6 Logistics Day and Swing shifts were modified and graveyard shift cancelled dueto
rescheduling by ZPMC for the Harvest Festival.

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer

TL-6042,Daily Project Journal

Page 2 of 2



